

Daftar Pustaka

- Abdul-Malak, M. A. U., El-Saadi, M. M. H., & Abou-Zeid, M. G. (2002). Process model for administrating construction claims. *Journal of Management in Engineering*, 18(2), 84–94. [https://doi.org/10.1061/\(ASCE\)0742-597X\(2002\)18:2\(84\)](https://doi.org/10.1061/(ASCE)0742-597X(2002)18:2(84))
- Abouorban, H., Hosny, O., Nassar, K., & Eltahan, R. (2018). Delay analysis techniques in construction projects. *CSCE General Conference 2018, Held as Part of the Canadian Society for Civil Engineering Annual Conference 2018, January 2019*, 212–221.
- Adinegari, F. K., & Adihardjo, R. B. (2011). Analisa Klaim Perpanjangan Waktu Akibat Pekerjaan Bored Piles Pada Pelaksanaan Proyek Approach Bridge Sisi Surabaya Jembatan Suramadu. *Prosiding Seminar Nasional Manajemen Teknologi XIII*.
- Aditya Putra Poernomo. (2015). Analisis Klaim Keterlambatan Proyek Konstruksi Rumah Sakit. *Universitas Atma Jaya Yogyakarta*, 1–13.
- Akomah, B. B., & Jackson, E. N. (2016). *Contractors ' Perception of Factors Contributing to Road Project Delay*. 5(3), 79–85. <https://doi.org/10.5923/j.ijcem.20160503.02>
- Ali, B., Zahoor, H., Nasir, A. R., Maqsoom, A., Khan, R. W. A., & Mazher, K. M. (2020). BIM-based claims management system: A centralized information repository for extension of time claims. *Automation in Construction*, 110(December 2018). <https://doi.org/10.1016/j.autcon.2019.102937>
- Alkass, S., Mazerolle, M., & Harris, F. (1996). Construction delay analysis techniques. *Construction Management and Economics*, 14(5), 375–394. <https://doi.org/10.1080/014461996373250>
- Arbitrase Internasional. (2020). *Covid-19 dan Perselisihan Konstruksi: Klaim untuk Waktu dan Uang*. <https://www.international-arbitration-attorney.com/id/covid-19-and-construction-disputes-claims-for-time-and-money/>
- Ariani, V., Roza, F., & Ayu, E. . (2018). Review Terhadap Faktor Penyebab Pengajuan Klaim Kontraktor Atas Keterlambatan Pemilik Proyek

- Konstruksi. *Prosiding SNST Ke-9, 2011*, 17–22.
- Ayman. (2000). Construction delay: a quantitative analysis. *International Journal of Project Management*, 18(1), 51–59.
<http://www.sciencedirect.com/science/article/B6V9V-40Y4JMT-7/2/903a5c429a333f7d212c1ade748aeebb>
- Bogoch, I. I., Watts, A., Thomas-Bachli, A., Huber, C., Kraemer, M. U. G., & Khan, K. (2020). Pneumonia of unknown aetiology in Wuhan, China: Potential for international spread via commercial air travel. *Journal of Travel Medicine*, 27(2), 1–3. <https://doi.org/10.1093/jtm/taaa008>
- Braimah, N. (2013). Construction delay analysis techniques-a review of application issues and improvement needs. *Buildings*, 3(3), 506–531.
<https://doi.org/10.3390/buildings3030506>
- Bubshait, A. A., & Cunningham, M. J. (1998). *COMPARISON OF DELAY ANALYSIS METHODOLOGIES* By Abdulaziz A. Bubshait, 1 Member, ASCE, and Michael. 124(August), 315–322.
- Dennison Himmelfarb, C. R., & Baptiste, D. (2020). Coronavirus Disease (COVID-19). *Journal of Cardiovascular Nursing, Publish Ah*(August).
<https://doi.org/10.1097/jcn.0000000000000710>
- Djatnika, S. (2018). *Tata Cara Berkontrak Konstruksi dan Penyelesaian Sengketa*.
- Ghaithi, A. K. Al, Kattiparuthi, R. A., & Koya, A. M. (2017). Delay Analysis in EPC Projects using Ishikawa Diagram. *International Journal of Advanced Engineering, Management and Science*, 3(7), 750–755.
<https://doi.org/10.24001/ijaems.3.7.7>
- Guévremont, M., & Hammad, A. (2018). Visualization of Delay Claim Analysis Using 4D Simulation. *Journal of Legal Affairs and Dispute Resolution in Engineering and Construction*, 10(3), 1–8.
[https://doi.org/10.1061/\(ASCE\)LA.1943-4170.0000267](https://doi.org/10.1061/(ASCE)LA.1943-4170.0000267)
- Guida, P. L., & Sacco, G. (2019). A method for project schedule delay analysis. *Computers and Industrial Engineering*, 128(December 2018), 346–357.
<https://doi.org/10.1016/j.cie.2018.12.046>
- Hansen, S. (2016). INVESTIGATION ON TYPES AND CAUSES OF

CONSTRUCTION CLAIMS IN INDONESIA. *Prosiding Seminar Nasional Aplikasi Teknologi Prasarana Wilayah IX (ATPW)*.

- Hansen, S. (2020). Does the COVID-19 Outbreak Constitute a Force Majeure Event? A Pandemic Impact on Construction Contracts. *Journal of the Civil Engineering Forum*, 6(1), 201. <https://doi.org/10.22146/jcef.54997>
- Hardjomuljadi, S., Kepala, L., Hukum, A., Admionistrasi, D., Konstruksi, P., Perencanaan, F., & Desain, D. (2014). Analisis “Extension of Time” dan Dampaknya pada Kontrak Konstruksi (FIDIC Conditions of Contract MDB Harmonised Edition). *Jurnal Konstruksia*, 5(2).
- Hasanah, H. (2017). TEKNIK-TEKNIK OBSERVASI (Sebuah Alternatif Metode Pengumpulan Data Kualitatif Ilmu-ilmu Sosial). *At-Taqaddum*, 8(1), 21. <https://doi.org/10.21580/at.v8i1.1163>
- Herry Pintardi Chandra, Eillen C Tunardih, & Imelda Soetiono. (2005). Studi Tentang Pengajuan Klaim Konstruksi Dari Kontraktor Ke Pemilik Bangunan. *Civil Engineering Dimension*, 7(2), 90–96. <http://puslit2.petra.ac.id/ejournal/index.php/civ/article/view/16285>
- Ihsanuddin. (2020). *BREAKING NEWS: Jokowi Umumkan Dua Orang di Indonesia Positif Corona*. Kompas.Com. <https://nasional.kompas.com/read/2020/03/02/11265921/breaking-news-jokowi-umumkan-dua-orang-di-indonesia-positif-corona>
- Isradjuningtias, A. C. (2015). Force Majeure (Overmacht) Dalam Hukum Kontrak (Perjanjian) Indonesia. *Veritas et Justitia*, 1(1), 136–158. <https://doi.org/10.25123/vej.1420>
- Kamandang, Z. R., Yang, J. Bin, & Wijatmiko, I. (2017). An empirical study on analyzing schedule delays of construction project in Indonesia. *ISARC 2017 - Proceedings of the 34th International Symposium on Automation and Robotics in Construction, April 2018*, 544–551. <https://doi.org/10.22260/isarc2017/0075>
- Kushawa, A., & Anutosh, K. (2017). ISSN: 2454-132X Impact factor: 4.295 Analysing EOT (Extension of Time) Claim Procedure in Indian Construction Industry along with Case Study. *International Journal of Advance Research*, 3, 12–15. www.IJARIIT.com

- Livengood, J. C. (2007). Retrospective TIAs: Time to lay them to rest. *AACE International Transactions*, 1–9.
- Lovejoy, V. A. (2004). Claims Schedule Development and Analysis: Collapsed As-Built Scheduling for Beginners. *Cost Engineering*, 46.
- Muhamad, N. H., Mohammad, M. F., Ahmad, A. C., & Ibrahim, I. H. (2016). Delay Analysis Methodologies (DAMs) in Delivering Quality Projects: Contractors and Consultants' Perceptions. *Procedia - Social and Behavioral Sciences*, 222, 121–131. <https://doi.org/10.1016/j.sbspro.2016.05.200>
- Nilamsari, N. (2014). Memahami Studi Dokumen Dalam Penelitian Kualitatif. *Wacana*, 13(2), 177–181.
- Putra, S. B., & Hardjomuljadi, S. (2020). Analisis Pemilihan Model Kontrak Konstruksi Pekerjaan Pembangunan Pembangkit Listrik (Fidic Rainbow Contract 2017). *Konstruksia*, 11(2), 33. <https://doi.org/10.24853/jk.11.2.33-45>
- Putra, W. (2017). Dampak Pengeluaran Pemerintah Terhadap Pertumbuhan Ekonomi dan Indeks Pembangunan Manusia di Perbatasan Indonesia. *Jurnal Ekonomi Bisnis Dan Kewirausahaan*, 6(2), 120. <https://doi.org/10.26418/jebik.v6i2.22987>
- Putri, P. T., Adnyana, R., & Wiranata. (2012). Analisis Faktor-Faktor Yang Menyebabkan Pengajuan Klaim Pelaksanaan Konstruksi Oleh Kontraktor. *Jurnal Ilmiah Elektronik Infrastruktur Teknik Sipil*, 1–7.
- Rachmatullah, A., & Hardjomuljadi, S. (2020). Analysis of Accepted Claims for Extension of Time and Additional Cost in Water Building Projects in Banten Province. *International Journal of Scientific Research and Engineering Development*, 3(3), 1388–1395. www.ijred.com
- Rachmatullah, A., & Sarwono, H. (2020). ANALISIS DITERIMANYA KLAIM PERPANJANGAN WAKTU DAN TAMBAHAN BIAYA PADA PROYEK BANGUNAN AIR DI PROVINSI BANTEN. *Jurnal Konstruksia*, 12, 1–12.
- Rosanti, N., Setiawan, E., & Ayuningtyas, A. (2016). Penggunaan Metode Jalur Kritis Pada Manajemen Proyek. *Jurnal Teknologi*, 8(1), 23–30.
- Sargent, A. (2020). *DELAY ANALYSIS METHODS: EXAMINING THE IMPACTED AS-PLANNED METHOD*. <https://vertexeng.com/insights/delay->

- analysis-methods-examining-the-impacted-as-planned-method/
Schedules, T. O. F. (1999). *OF. April*, 96–100.
- SCL. (2017). *Society of Construction Law Delay and Disruption 2nd edition February 2017* (Issue February). www.scl.org.uk
- Stojadinovic, Z. (2018). Claims on construction projects-quantification and prevention. *Contemporary Construction Practice 2018, June*, 83–112. <https://www.researchgate.net/publication/325846239>
- Taher, E. F., & Pandey, R. . (2013). *Schedule delay in construction project using time impact analysis*. 3(5), 2.
- Yasin, H. N. (2004). *Mengenal Klaim Konstruksi & Penyelesaian Sengketa Konstruksi*. Gramedia Pustaka Utama.
- Yusuwan, N. M., & Adnan, H. (2013). Issues Associated with Extension of Time (EoT) Claim in Malaysian Construction Industry. *Procedia Technology*, 9, 740–749. <https://doi.org/10.1016/j.protcy.2013.12.082>
- Zack, J. G. (2001). But-for schedules - Analysis and defense. *Cost Engineering (Morgantown, West Virginia)*, 43(8), 13–17.