

DAFTAR SINGKATAN DAN ISTILAH

Singkatan/Istilah	Nama	Pemakaian pertama kali pada halaman
AWP	<i>Advance Work Packaging</i>	2
BQ	<i>Bill of Quantity</i>	43
CII RT-319	<i>Construction Industry Institute Research Team</i>	20
COAA	<i>Construction Owners Assosiation of America</i>	2
D&B	<i>Design and Build</i>	12
EPC	<i>Engineering, Procurement, Construction</i>	1
FS	<i>Finish to Start</i>	38
Milestone	Butir pekerjaan seperti WBS	11
PM	<i>Project Manager</i>	25
PMBOK	<i>Project Management Body Of Knowledge</i>	9
PMI	<i>Project Management Institute</i>	9
PMO	<i>Project Management Officer</i>	25
PMP	<i>Project Management Plan</i>	8
PPF	<i>Production Processing Facilities</i>	31
Project Deliverables	Penyampaian Proyek agar mudah dipahami	9
Project Planner	Orang yang mengerjakan estimasi waktu dan biaya	14
PSC	<i>Project Sharing Contract</i>	30
Jadwal	Penjadwalan	4
Jadwal S Curve	Penjadwalan secara keseluruhan berbentuk Kurva S	9
SS	<i>Start to Start</i>	39
TIC	<i>Total Installed Cost</i>	20
Tool Time	Parameter untuk pembuatan jadwal	14
Top Management	Estimator, <i>Project Management, Head of Division</i> , dll.	15
Triple Constraints	Tiga pokok penting dalam konstruksi yaitu biaya, mutu, dan waktu	9
WBS	<i>Work Breakdown Structure</i>	3